

Gardner-Webb University

Digital Commons @ Gardner-Webb University

Webb Administration Building

Campus Buildings & Grounds

5-24-1974

Correspondence - 1974, May 24(2)

Thomas W. Cothran

Follow this and additional works at: <https://digitalcommons.gardner-webb.edu/gardner-webb-buildings-and-grounds-webb-administration-building>

Recommended Citation

Cothran, Thomas W., "Correspondence - 1974, May 24(2)" (1974). *Webb Administration Building*. 67.
<https://digitalcommons.gardner-webb.edu/gardner-webb-buildings-and-grounds-webb-administration-building/67>

This Book is brought to you for free and open access by the Campus Buildings & Grounds at Digital Commons @ Gardner-Webb University. It has been accepted for inclusion in Webb Administration Building by an authorized administrator of Digital Commons @ Gardner-Webb University. For more information, please contact digitalcommons@gardner-webb.edu.

FRED VAN WAGENINGEN, A. I. A.
THOMAS W. COTHRAN, A. I. A.

ARCHITECTS

SHELBY, NORTH CAROLINA

24 May 1974

Taylor O. Johnson Co., Inc.
P. O. Box 1727
Shelby, N. C. 28150

Re: Webb Administration Building, Gardner-Webb College
Boiling Springs, North Carolina

Dear Mr. Johnson:

None of the Contractors have notified us that all adjustments for the above project have been made, that all is now complete and final payment due. Yesterday I inspected the building again as all should certainly be finished by now. I find several items, shown on our Check List dated 19 October 73 have not been adjusted. I am inclosing another copy. Please check this over carefully and fix anything that has not been fixed.

Heating-AC is a part of the General Contract. We cannot make final payment to A.A. Ramsey & Son until all matters have been adjusted. Please attend to this right away so that we can make final payment to the General Contractor by the 10th of next month.

Yours very truly,

Thomas W. Cothran

TWC:kj

CC: Dr. Poston
Mr. Spangler
A.A. Ramsey & Son