

Gardner-Webb University

Digital Commons @ Gardner-Webb University

Dover Memorial Chapel

Campus Buildings & Grounds

6-2-1971

Proposal - 1971, June 2

Harold E. Wagoner

Follow this and additional works at: <https://digitalcommons.gardner-webb.edu/gardner-webb-buildings-and-grounds-dover-chapel>

Recommended Citation

Wagoner, Harold E., "Proposal - 1971, June 2" (1971). *Dover Memorial Chapel*. 42.
<https://digitalcommons.gardner-webb.edu/gardner-webb-buildings-and-grounds-dover-chapel/42>

This Book is brought to you for free and open access by the Campus Buildings & Grounds at Digital Commons @ Gardner-Webb University. It has been accepted for inclusion in Dover Memorial Chapel by an authorized administrator of Digital Commons @ Gardner-Webb University. For more information, please contact digitalcommons@gardner-webb.edu.

CHANGE ORDER

AIA DOCUMENT G701

OWNER
ARCHITECT
CONTRACTOR
FIELD
OTHER

☒
☐
☐
☐
☐

file

PROJECT: J.R. Dover, Jr. Memorial Chapel
(name, address) Boiling Springs, N.C.

TO (Contractor)

☐ Laxton Construction Company
P.O. Box 9086
Charlotte, North Carolina 28205

☐ ARCHITECT'S PROJECT NO: 69-15
CONTRACT FOR: new chapel

☐ CONTRACT DATE: May 10, 1971

You are directed to make the following changes in this Contract:

Proposal of June 2, 1971: Laxton Construction Company

The substitution of the Crane Service Sink in lieu of the American Standard "Florwell" Mop Receptor, and the Halsey Taylor Electric Water Cooler # WM 14A in lieu of the Halsey Taylor Model RWM 13A. There is no change in contract price for this substitution.

The original Contract Sum was	\$	397,200.00
Net change by previous Change Orders	\$	-----
The Contract Sum prior to this Change Order was	\$	397,200.00
The Contract Sum will be (increased/decreased/unchanged) by this Change Order	\$	-----
The new Contract Sum including this Change Order will be	\$	397,200.00
The Contract Time will be (increased/decreased/unchanged) by		() Days.
The Date of Completion as of the date of this Change Order therefore is the same.		

Harold E. Wagoner, F.A.I.A.

ARCHITECT
Architects Building

Address

Phila., Pa. 19103

BY *John W. Anderson*
John W. Anderson, A.I.A.

DATE June 25, 1971

Laxton Construction Co.

CONTRACTOR

P.O. Box 9086

Address

Charlotte, N.C. 28205

BY *E. Laxton, Pres.*

DATE June 13, 1971

R. Patrick Spangler
Gardner-Webb College

OWNER

Address

Boiling Springs, N.C. 28017

BY *R. Patrick Spangler*

DATE July 12, 1971

DATE OF ISSUANCE June 25, 1971

CHANGE ORDER NUMBER #1-General